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Call to Order - Committee Chairperson Stephen Woods called the meeting to order at 5:15
PM.

Roll Call - Members present: Stephen Woods, Chairperson; Michael Camillo, Chris Miner,
Steven Silvia, CindyStamm, and Carol Duggan. Others present: Maureen Brummett, Ph.D.,
Superintendent ofSchools; Lou Jachimowicz, Chief Finance and Operating Officer; Heather
Shonty, Town Manager's Office (left at 5:20 PM, rejoined the meeting at 5:42 PM); and Jeff
Baron, DirectorofAdministrative Services.

Take Action on Prior Meeting Minutes - Mr. Camillo made a motion that the minutes of the
meeting ofApril 1 be approved as written. A second to the motion was made by Mr. Miner.
The motion passed unanimously by a vote 6 YES to O N0.

IV. Pubtic Participation - None.

V. Architect Status and Activity - Mr. Woods notified the Committee that the Town Council had
taken action to appoint Kaestle Boos Associates as the Project Architect. Although they have
not signed a contract as ofyet, some activity hasalreadystarted. This is great news, and will
help the Committee as it tries to keep to its' schedule. Mr. Baron will invite Paul Dominov of
Kaestle Boos Associates, and whoever he may designate,to future meetings ofthis
committee, and ask them to report regularly to the Committee.

VI. Executive Session - Owner's Project Manager Finalists - Mr. Woods stated that three
Qualifications Statements for Owner's Project ManagementServices had been received, and
that the Committee would go into Executive Session to consider them. Mr. Miner then made
a motion that the Anna Reynolds School Project Building Committee herby moves to go into
Executive Session, to discuss Owner's Project Manager proposals, and invites the Committee
members, Superintendent of Schools Maureen L. Brummett, Board of Education Chief
Finance and Operations Officer Lou Jachimowicz, and Director ofAdministrative Services Jeff
Baron. A second to the motion was made by Mr. Silvia. There was no discussion. The motion

passed by a vote of 6 YES to O N0. The Committee went into Executive Session at 5:20 PM.
The Committee came out of Executive Session at 5:42PM. It agreed by consensus to
consider all three firms that had submitted Qualifications Statements as finalists.

VII. RFQ/RFP for Construction Manager - Mr. Baron stated that a Request for Qualifications and
an Addendum (to respond to questions received) had been issued. The State Department of
Administrative Services has a new website and the RFQ/RFP was not posted there.



VIII. Any Other Business Pertinent to the Committee - Mr. Silvia asked about the catendar and
about the Project Architect. Mr. Woods responded that Kaestle Boos Associates had been
speaking with staff members at the school. At future meetings the Committee will have an
Agenda item for theArchitect to repdrt on its activities at the school. He should anticipate
meetings on Thursdays, every two weeks. They will be quick initially, then longer or more
often as the Committee moves along. The two-summer construction schedule speeds up the
end date and the Committee wants to keep that. Dr, Brummett added thatKaestle Boos
Associates has been at Anna Reynolds all week, looking at the mechanicals and other existing
conditions. They will be meeting with the teachers in focus groups next.

IX. Public Participation - None.

X. Commentsby Members-None.

XI. Adjournment - the meeting adjourned at 5:49 PM.

Respectfully submitted,
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Jeff Baron
Director ofAdministrative Services


